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CHAPTER 1 

1–1 There is no correct answer to this problem, just preferred choices. 

 1. a, b, c, d, f, g, i, k, m, n, p 
2. b, d, e, h, i, j, k, m, n, o, p 
3. a, c, d, f, g, i, j, m, n, p 
4. b, d, e, h, i, j, k, m, n, o, p 
5. b, d, h, i, l, m, n, p 

 Moral: Even in the best companies, differing views of project management 
are possible. Differing views also occur whether the company is project-driven 
or non-project-driven. Also, the views can change as the company gets 
reasonably more mature in project management. 

1–2 Project management was originally designed for industries that have complex 
(as opposed to simple) tasks and that operate in an ever-changing, dynamic (as 
opposed to static) environment. These include aerospace, defense, construction, 
computers, high technology, electrical instrumentation, and the like. Companies 
that have highly repetitive tasks, such as low- technology manufacturing 
companies, do not need formal project management but can use informal 
project management for activities such as capital equipment projects. 
Furthermore, project management works best in situations where activities 
require the involvement of more than one functional group. Today, project 
management exists in almost all companies, and some firms believe that they are 
managing their business by projects. 

1–3 In general, the most important attributes of a project manager are 
communicative skills and interpersonal skills. Individuals cannot be trained 
to be a project manager simply by taking courses or attending seminars. 
Project managers can only be developed by on-the-job training, especially under 
the guidance of an experienced project manager. Some companies prefer to train 
project managers by first rotating them through the various line organizations 
(say two weeks to two months each) and then assigning them as an assistant 
project manager. The question, of course, is how much they can learn in 
such a short period of time. Promoting from within is best because the first few 
project managers must know the total organization. If functional employees see 
promotions from within, then they feel that there are several career paths in the 
company. However, the new project managers must be able to divorce 
themselves from the functional organization. It is often best to hire from the 
outside so that you will have a project manager who does not have any 
functional ties and does not owe any favors. 

1–4 Functional managers would prefer to manage projects which stay entirely 
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within their functional groups. This greatly reduces authority problems. 
Sometimes, however, the line manager may be asked to manage an entire 
project even though only 60% of the work stays within his/her group. This can 
work if the line manager has good interpersonal skills and must interface with 
only one or two other departments. 

1–5 All three items are more important on the horizontal line than on the vertical 
line. Because the project manager is under a time constraint, time 
management is vital. Communications are important because the project 
manager may be working with functional employees that he/she has never 
worked with before. Motivation is important because the project manager 
must try to motivate functional employees without the leverage of controlling 
their salaries and pay raises. 

1–6 In most organizations, power rests with the individuals who control the 
resources. If the project manager has to negotiate for all resources, and the 
resources are still attached administratively to the line manager, then project 
management may very well make line managers more powerful than before. Of 
course, senior management still retains the right to “glorify” the project 
management position. There are many forms of power and authority. Power and 
authority disputes can be easily resolved or even prevented if the functional 
managers understand project management and the role of the project manager. 

1–7 In project-driven organizations, the fastest career path is in project 
management, with project engineering second and line management third. The 
major reason for this is because project management and project engineering 
may be viewed as having direct control and input to corporate profitability since 
each project has its own profit and loss statement. In non-project-driven 
organizations, where the profit is measured vertically, the career path 
opportunities are reversed. 
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